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GULFCO MARINE MAINTENANCE SUPERFUND SITE 
REMOVAL ACTION WORKPLAN 

 
I. INTRODUCTION 

 
A. Purpose of the Work Plan 
 
 This Work Plan sets forth certain requirements for completion of a removal action to 
remove or eliminate certain wastes, thereby eliminating or reducing risks from potential 
exposure pathways from those wastes at or from the Gulfco Marine Maintenance Superfund 
Site (the "Site"). The work described herein shall be implemented upon EPA approval. 
 
B. Description of Action 
 
 An above-ground storage tank farm ("AST Tank Farm") located in the Southern 
Portion is to be addressed by this Removal Action. The AST Tank Farm is a concrete bermed 
area containing 14 above-ground storage tanks, three of which appear to be empty. The tank 
locations and designations are shown on Figure 1. The contents of the tanks are to be 
removed and the tanks demolished. The concrete containment slab and walls will remain in 
place, except that the walls shall be breached so that rainfall will freely drain from the 
structure. Any accumulated water contained within the bermed area shall be characterized 
and properly managed. Any buried pipes will be capped at the surface after removing the 
contents of the pipes. The tanks' contents and structures, containerized wastes, and debris will 
be properly managed off-site. 
 
 The specific objectives for the AST Tank Farm Removal Action are: (1) to prevent 
the release of chemicals of concern that are stored in the tanks and any other containers, and 
(2) to prevent the exposure of site workers and visitors to chemicals of concern remaining in 
the tanks following removal of the stored liquids and other materials. The tanks contain 
water, various organic phases, oily sludges, and sand, rust solids, and debris. The tanks' 
contents include: benzene; chloroform; 1,2dichloroethane; trichloroethylene; 
tetrachloroethylene; vinyl chloride; and petroleum hydrocarbons in various concentrations. 
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II. WORK TO BE PERFORMED 

 
A. Preconstruction Activities 
 
 Preconstruction activities will consist of a Site inspection and assessment, and 
preparation of a Health and Safety Plan (HASP). The HASP will be prepared in compliance 
with Occupational Safety and Health Administration and EPA requirements.  The HASP will 
be submitted to EPA and will be in place prior to any onsite activities.  Site inspection and 
assessment shall begin with cutting weeds and vegetation as necessary to perform a visual 
inspection of the removal action area. This inspection shall be performed for safety purposes 
and to identify any drums or containers, which shall be visually inspected, inventoried, 
labeled with a control number, and logged, as necessary. 
 
Sampling and Analysis Plan 
 
 Sampling of the aboveground storage tank (AST) contents was performed during the 
period from December 14 through 15, 2006 in accordance with a Work Plan dated November 
6,2006 (and addendum dated December 1, 2006) that were approved by an EPA letter dated 
December 4, 2006. As part of sampling activities, fluid levels were gauged in all ASTs and 
samples were collected from separate solid and liquid phases within the tanks, where present. 
In addition to the AST samples, samples of water accumulated within the north and south 
containment areas of the AST Tank Farm were collected on December 14, 2006. The AST 
and water samples were transported to Gulf Coast Analytical Laboratories, Inc. (GCAL) in 
Baton Rouge, Louisiana for analysis for various waste characterization parameters (e.g., 
reactivity, corrosivity, ignitability, toxicity). The results of these analyses are summarized on 
attached Tables 1 through 4.  The original laboratory reports for these analyses were included 
in an April 4, 2007 Report describing the tank sampling activities.  A summary of the 
projected tank volumes based on the gauging estimates is provided in Table 5. 
 
 The AST and water sample data listed in Tables 1 through 4 will be used for the 
classification and profiling of waste streams for off-site management (treatment, disposal 
and/or recycling) as acceptable to the intended management facilities.  Possible off-site waste 
management facilities are listed in Table 6.  All materials will be managed at a facility that is 
in compliance with EPA's "Off-Site Rule".  Should more recent or additional data be required 
by these facilities for any of the waste streams, additional sampling and analyses will be 
performed as described below.  One sample will be collected from the accumulated water 
within each of the north and south containment areas to evaluate possible discharge or other 
management options for this material.  Sampling of accumulated sludge {provide sampling 
methods} (if any) within the containment berms will be performed as necessary. 
 
{include QC sample collection info – rinsate, MS/MSD, trip, duplicates, frequency, etc.} 
 
 Tank Gauging - Prior to sampling or content removal (if sampling is not required), 
each AST will be gauged to verify the approximate content volume.  For gauging and 
sampling purposes, the tanks will be accessed utilizing ladders and/or man 
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lifts.  Gauging will be performed using various devices, such as weighted lines, gauge rulers, 
visible means, or other appropriate method based on the tank size and location, content 
characteristics, and content volume. 
 
Sample Collection - Samples will be collected using dippers, sampling thieves and other 
sampling devices as appropriate depending on tank size, content type (solid or liquid) and 
content volume in order to obtain a representative sample. One representative sample will be 
collected from each tank waste stream. Containment area water and sludge samples will be 
collected directly from the containment areas using dippers, bailers, or other appropriate 
devices. 
 
 All sampling equipment will be decontaminated prior to use. Disposable equipment 
meant to be used only once and discarded will be decontaminated prior to use, unless the 
equipment is properly packaged and sealed. All non-disposable components of the sampling 
equipment will be decontaminated as follows: 
 
 •  Potable water rinse; 
 •  Liqui-nox® detergent wash; 
 •  DI water rinse; 
 •  Liqui-nox® detergent wash; 
 •  DI water rinse; and 
 •  Air dry. 
 
 A methanol or hexane rinse may be used if evidence of organic staining is found after 
equipment has been cleaned. Following decontamination, the sampling equipment will be 
placed in bags or sealed to keep the equipment clean during storage. All liquids generated as 
a result of decontamination processes will be containerized and handled as IDW. 
 
 Samples will be transferred from the sampling devices to sample containers in a 
central staging area near the AST Tank Farm. Sample containers {include sample container 
type, volume, sample holding time, preservative, etc.} will be prepared specifically for the 
required analyses by the analytical laboratory. Any required preservatives will be placed in 
the sample containers by the laboratory prior to shipment to the Site. 
 
 To prevent misidentification of samples, labels will be affixed to each sample 
container. Information will be written on the label with a permanent marker. The labels will 
be sufficiently durable to remain legible even when wet and will contain the following 
information: 
 
 •  Sampling identification name; 
 •  Name or initials of collector; 
 •  Date and time of collection; 
 •  Analysis required (if space on label allows); and 
 •  Preservative inside bottle, if applicable. 
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 Sample custody, packaging and shipment will be performed in accordance with 
Standard Operating Procedure (SOP) No.6 in the approved Gulfco RI/FS Field Sampling 
Plan (FSP) (PBW, 2006a).  Samples will be placed in shipping coolers containing 
bagged, cubed ice immediately following collection.  Samples will be shipped to the 
laboratory via an overnight courier service, generally on the day they are collected. 
 
 Evidence of collection, shipment, and laboratory receipt must be documented on a 
Chain-of-Custody record by the signature of the individuals collecting, shipping and 
receiving each sample.  A sample is considered in custody if it is: 
 
 •  In a person's actual possession; 
 •   In view, after being in physical possession; 
 •  Sealed so that no one can tamper with it, after having been in physical 
  custody; and/or 
 •   In a secured area restricted to authorized personnel. 
 
 Chain-of-Custody Records will be used, by all personnel, to record the collection and 
shipment of all samples. The Chain-of-Custody Record may specify the analyses to 
be performed and should contain at least the following information: 
 
 •  Name and address of originating location of samples; 
 •  Name of laboratory where samples are sent; 
 •  Any pertinent directions/instructions to laboratory; 
 •  Sample type (e.g., aqueous); 
 •  Listing of all sample bottles, size, identification, collection date and time, 
  and preservative, if any, and type of analysis to be performed by the 
  laboratory; 
 •  Sample ID; 
 •  Date and time of sample collection; and 
 •  Signature of collector as relinquishing, with date/time. 
 
The Chain-of-Custody procedure will be as follows: 
 
1) The field technician collecting the sample shall be responsible for initiating the 

Chain-of-Custody Record. Samples can be grouped for shipment on a common form. 
 
2) Each time responsibility for custody of the samples changes, the receiving and 

relinquishing custodians will sign the record and note the date and time. 
 
3) The Chain-of-Custody Record shall be sealed in a watertight container, placed in the 

shipping container, and the shipping container sealed prior to giving it to the carrier. 
The carrier waybill shall serve as an extension of the Chain-of-Custody Record 
between the final field custodian and receipt in the laboratory. The commercial 
carrier is not considered part of the COC chain and is not required to sign the COC. 
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4) Upon receipt in the laboratory, a designated individual shall open the shipping 
containers, measure and record cooler temperature, compare the contents with the 
Chain-of-Custody Record, and sign and date the record. Any discrepancies shall be 
noted on the Chain-of-Custody Record. 

 
5) If discrepancies occur, the samples in question shall be segregated from normal 

sample storage and the project manager will be notified for clarification. 
 
6) Chain-of-Custody Records, including waybills, if any, shall be maintained as part of 

the project records. 
 
 Sample Analyses - The analytical suite for AST and accumulated sludge samples (if 
any) will be determined based on the requirements of the off-site waste management facility.  
Based on the previous data in Table 4, the containment area water samples will be analyzed 
for volatile organic compounds (VOCs), pesticides and metals using the methods listed for 
water samples in the approved RI/FS FSP.  Considering the intended use of these data, 
validation will be performed at Data Review Level 2 as described in the approved Gulfco 
RI/FS Quality Assurance Project Plan QAPP (PBW, 2006b).  Sample analyses will be 
performed by GCAL, whose laboratory QAPP was provided as Appendix G of the RI/FS 
QAPP.  All analytical data collected under this Order shall be provided electronically to EPA. 
 
Construction Quality Assurance Plan 
 
 The Construction Quality Assurance Plan (CQAP) for the Removal Action is 
provided below. This plan describes the project-specific components of the performance 
methods and quality assurance program to ensure that the completed project meets or exceeds 
all design criteria, plans, and specifications. 
 
 Responsibilities and Authorities - The Construction Quality Assurance (CQA) 
Officer will be Eric Pastor, P.E. of Pastor, Behling & Wheeler, LLC (PBW).  Mr. Pastor will 
be assisted in the day-to-day project inspection activities by other PBW personnel, all of 
whom will have at least three years of engineering and/or consulting experience. EPA and/or 
its contractors may perform additional construction inspection/oversight at EPA's discretion. 
 
 CQA Qualifications - Mr. Pastor's and PBW's qualifications were provided to EPA in 
a letter dated August 26, 2005. As noted above, all inspection personnel will have at least 
three years of engineering and/or consulting experience. 
 
 CQA Inspection and Verification Activities - A CQA inspector will be on-site to 
monitor the performance of all tank content removal, truck loading, tank decontamination, 
and tank demolition activities; verify compliance with environmental requirements; and 
ensure compliance with all health and safety procedures.  The CQA inspector will verify that 
removal action activities have been performed in accordance with this Work Plan and the 
project specifications.  A CQA inspector will also collect the containment berm water and 
sludge (if any) samples as described above. CQA 
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inspection documentation will be performed in accordance with SOP No. 1 provided in 
Appendix A of the approved RI/FS FSP.  This documentation will be retained in the project 
files in accordance with the requirements of the amended Unilateral Administrative Order 
(UAO) for the Site. 
 
Regulatory Compliance Plan 
 
 In accordance with the National Contingency Plan, removal actions under Section 
106 of CERCLA are required to meet the substantive requirements of other laws unless an 
ARAR waiver is granted by the lead regulatory agency.  Compliance with the administrative 
requirements (e.g., permitting, administrative reviews, reporting, and record keeping) of other 
laws is not required under CERCLA. The substantive ARARs are divided into the three 
categories: 
 

• Chemical-specific requirements, health- or risk-based numerical values, or 
methodologies that specify the acceptable amount or concentration of a chemical 
that may be found in, or discharged to, the environment; 

• Location-specific requirements- restrictions placed on the types of activities that 
can be conducted or on the concentration of hazardous substances that can be 
present solely because of the location where they will be conducted; and 

• Action-specific requirements- technology or activity-based requirements or 
limitations on actions taken with respect to hazardous wastes. 

 
 Chemical-specific requirements - The primary chemical-specific requirements for the 
removal action are the chemical-specific waste classification standards under 30 TAC 335 
Subchapter R and the hazardous waste identification requirements in 40 CFR Part 261.  
These requirements will be used for the classification of the tank contents prior to removal 
and off-site management. 
 
 Location-specific requirements - No location-specific requirements were identified 
for the removal action. 
 
 Action-specific requirements - Action-specific requirements for the removal action 
include the following: 
 

•  OSHA requirements pertaining to hazardous waste operations (29 CFR Part 
1910.120) will be followed during all on-site work. 

•  Texas Commission on Environmental Quality (TCEQ) standards for hazardous 
waste generators (30 TAC Chapter 335, Subchapter C), including the Land 
Disposal Restrictions (Chapter 335, Subchapter 0) for any wastes to be landfilled 
will apply.  Procedures to be implemented for compliance with generator 
requirements include completion of a One-Time Shipment Request for Texas 
Waste Code For Shipment of Hazardous and Class 1 Waste (TCEQ Form 0757) 
and/or other required forms.  Compliance with off-site waste shipment 
requirements including, U.S. Department of Transportation (DOT) regulations 
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 contained in 49 C.F.R 173, and 179 and placarded regulations in 49 C.F.R 172 will 
be ensured through the use of only permitted waste haulers.  Compliance with off-
site waste management requirements, including Resource Conservation and 
Recovery Act (RCRA), 42 U.S.C. § 6901, et seq. at 40 C.F.R 260 et seq. and 
related Texas state requirements will be ensured through the use of only the 
potential facilities listed in Table 6.  Compliance with the provisions of the NCP, 
40 C.F.R 300.440, with regard to EPA approval of the off-site waste management 
facilities will be performed through EPA approval of this Work Plan. 

•  TPDES Multi Sector General Permit (Permit No. TXR050000) requirements for 
Sector Q (Water Transportation) pertaining to discharge of stormwater will be 
considered in evaluating the potential for discharge of water collected within the 
AST Tank Farm containment berms to the Intracoastal Waterway. 

 
Waste Management Plan 
 
 The AST data listed in Tables 1 through 4 will be used for the classification and 
profiling of waste streams for off-site management (treatment, disposal and/or recycling) as 
acceptable to the intended management facilities.  Hazardous and non-hazardous wastes, as 
well as non-waste materials, shall be handled and managed in accordance with all applicable 
or relevant and appropriate requirements.  To the extent possible based on tank content 
volumes, characteristics and waste classifications, the tank contents will be transferred 
directly from the tanks to the waste haulers (typically vacuum tankers) for liquid waste.  
Waste loads will be transported to one or more of the facilities listed in Table 6.  All off-site 
transportation and management will be performed in accordance with applicable U.S. 
Department of Transportation (USDOT) requirements.  All materials will be managed at a 
facility that is in compliance with EPA's "Off-Site Rule".  Wastewater from tank 
decontamination operations will be handled similarly. Following decontamination through 
triple rinsing, tanks not identified for re-use will be cut up and sold as scrap or disposed as 
non-hazardous waste.  All loads will be properly manifested prior to leaving the Site. 
 
Emissions Control Plan 
 
 During tank liquid content transfer operations, tank vapors will be vented through 
carbon canister or similar devices.  Air exhaust from vacuum trucks and any other exhaust 
that potentially could contain volatile emissions shall be captured and treated onsite with 
vapor-phase carbon. 
 
 Ambient air monitoring will be periodically performed by the remediation contractor 
while tank contents are being transferred from the ASTs to trucks, and while gauging and 
sampling (if any) of the ASTs is being performed.  Monitoring will be performed for total 
organic vapors using an organic vapor meter with a photoionization detector.  During tank 
content transfer activities, additional monitoring may be performed using chemical-specific 
Draeger tubes.  Monitoring measurements will be recorded by contractor personnel and will 
be included in the final report. 
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Contingency Plan 
 
 This contingency plan describes procedures to minimize hazards to human health and 
the environment from fires, explosions, or any unplanned sudden or non-sudden release of 
hazardous waste constituents, procedures to be followed in the event of a spill, and 
procedures to be followed for movement of equipment and personnel from low-lying areas 
during a high water event. 
 
 Spill Prevention - In order to minimize the potential for spills or release of hazardous 
constituents to the environment, liquid tank contents will be transferred directly to transport 
trucks when possible.  Potential spills at the tanks during this process will be contained by the 
existing tank containment berms.  Receiving trucks will be loaded within temporary loading 
areas constructed to contain potential spills during the loading process.  Spill control and 
cleanup kits {include spill kit contents} along with fire extinguishers and eye wash kits will 
be located in the AST Tank Farm and loading areas. 
 
 Spill Response/Notification - In the event of a spill, field crews will immediately 
contain the spill as necessary to prevent a release and notify on-site CQA and EPA 
representatives.  If not on-site, the EPA RPM or OSC will be notified immediately thereafter.  
In the event of any spill which causes or threatens a release of waste material from the Site 
that constitutes an emergency situation or may present an immediate threat to public health or 
welfare or the environment, the Regional Duty Officer, Prevention and Response Branch, 
EPA Region 6,214-665-3166, and the EPA Regional Emergency 24 hour telephone number, 
1-866-372-77 will be notified if the RPM/OSC is not available.  In addition, in the event of 
any release of a hazardous substance from the Site which, pursuant to Section 103 of 
CERCLA, requires reporting to the National Response Center, the National Response Center 
will be contacted at (800) 424-8802.  A written report will be submitted to EPA within 7 days 
after each such release, setting forth the events that occurred and the measures taken or to be 
taken to mitigate any release or endangerment caused or threatened by the release and to 
prevent the recurrence of such a release. 
 
 Site Activities during High Water Event - In the event that a high water condition 
(storm surge or hurricane) is predicted for the Site during the performance of the Work, the 
remediation contractor will take all appropriate precautions to secure tanks, staging areas and 
equipment.  Depending on the specific conditions, these precautions may include evacuation 
of the Site by all personnel.  The remediation contractor and the CQA Officer will work 
closely with the EPA representatives to determine the appropriate precautions to be taken on 
a case by case basis depending on the timing and severity of the predicted high water 
conditions. 
 
Health and Safety Plan (HSP) 
 
 Prior to Site mobilization, the remediation contractor will prepare a Health and Safety 
Plan (HSP) in accordance with EPA's Standard Operating Safety Guide (PUB 
 
 

8 



September 9, 2009 
 

9285.1-03, PB 92-963414, June 1992) and all currently applicable regulations found at 29 
CFR 1910.120.  The HSP will ensure the protection of the public health and safety during 
performance of the removal action and will be submitted to EPA for review.  Changes to the 
plan recommended by EPA will be incorporated into the final plan that will be implemented 
during the pendency of the removal action.  All requirements under the Occupational Safety 
and Health Act (OSHA) of 1970,29 U.S.C. § 651 et seq., and under the laws of the State 
approved under Section 18 of the Federal OSHA laws, as well as other applicable safety and 
health requirements, will be followed.  Federal OSHA requirements include Hazardous 
Materials Operation, 20 CFR § 1910, as amended by 54 Fed. Reg. 9317 (March, 1989), all 
OSHA General Industry (29 CFR § 1910) and Construction (29 CFR § 1926) standards 
wherever they are applicable, as well as OSHA record keeping and reporting regulations, and 
the EPA regulations set forth in 40 CFR § 300, relating to the conduct of work at Superfund 
sites. 
 
Schedule 
 
 Following selection of a remediation contractor, and all appropriate notifications, the 
removal action will be implemented as described herein.  It is anticipated that the HASP will 
be submitted within 10 days of EPA approval to proceed and mobilization will be performed 
within 30 days.  Depending on Site and weather conditions, it is anticipated that field 
activities may be completed within three to five weeks.  The Final Report (described below) 
will be submitted within 45 days after completion of the field activities. 
 
B.  Mobilization and Site Preparation 
 
 Mobilization and site preparation will involve mobilizing personnel, equipment, 
supplies and incidentals onto the project site; establishing all offices and facilities necessary 
to implement the project; and preparation of the site for the construction work.  The major 
components of site preparation are: 
 
•  Utility Connections - Supplying electrical and potable water sources within the work 

area limits. 
•  Clearing and Grubbing - Clearing and grubbing and/or mowing areas as required for 

access to the work and surrounding areas and for constructing roads, work areas, and 
staging areas. 

•  Temporary Road Construction - Constructing temporary roads as necessary to provide 
access and egress to the site, and access and egress to the work areas. 

•  Work/Staging Area - Constructing work, staging and containment areas. 
 
C.  Removal Action Activities 
 
 Site removal action activities will consist of the following tasks: 
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 Task 1 - Accumulated Water Removal- The purpose of this task is .to remove any 
water accumulated within the containment berms in order to facilitate subsequent removal 
action activities.  Data from water samples will be compared to TPDES Multi Sector General 
Permit (Permit No. TXR050000) requirements for Sector Q (Water Transportation).  If the 
water sample concentrations do not exceed these criteria, the water will be discharged 
directly to the Intracoastal Waterway.  If the water sample concentrations exceed these 
criteria, then the water will be transported for off-site management at one of the facilities 
listed in Table 6, or another facility approved in advance by EPA.  This task will include the 
following: 
 

a.  Sample and analyze the accumulated water, as needed, to confirm previous data, 
evaluate management options and facilitate removal; 

b.  As necessary, transfer the water to temporary storage tanks to allow the removal 
action to continue pending determination of water discharge/management 
options; 

c.  Appropriately manage (discharge or otherwise manage) the accumulated water 
based on the sample analyses and management option evaluation, in accordance 
with all applicable state and federal regulations; and 

d.  Secure all records documenting the water characterization and subsequent 
management. 

 
 Task 2 - Container Content Removal and Disposal - The purpose of this task is to 
remove residual materials within AST Tank Farm containers followed by off-site 
management.  Specifically, the liquid and sludge/solid contents of the above-ground storage 
tanks will be removed from the tanks and either recycled or disposed at one of the potential 
facilities listed in Table 6.  To the extent possible based on tank content volumes, 
characteristics and waste classifications, the liquid tank contents will be transferred directly 
from the tanks to the waste haulers (typically vacuum tankers).  The removal method for the 
tank contents will be determined after selection of the remedial contractor and will be 
selected and implemented to control volatile emissions.  Debris that is encountered will be 
removed by suitable methods {provide methods} and placed into lined roll-off containers that 
will be covered except while the debris is being added.  Transport of residual containerized 
materials/wastes to appropriate off-site management facilities will be performed in 
accordance with all applicable state and federal regulations.  All records documenting the 
waste stream characteristics, classifications, quantities and final management locations will 
be secured as part of this task. 
 
 Task 3 - Container Removal - The purpose of this task is to remove containers 
associated with former Site operations (e.g., ASTs and drums) from the AST Tank Farm 
area.  The following activities will be performed as part of this task: 
 

a.  Evaluate the potential for re-use of containers.  Based on this evaluation, identify 
containers for re-use and containers for demolition and disposal/recycling; 

b.  Decontaminate containers intended for re-use.  Develop decontamination 
procedures on a container-specific basis {provide methods} considering former 
content 
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 characteristics and process knowledge.  Manage all decontamination fluids in 
accordance with applicable state and federal regulations. Document 
decontamination procedures used; 

 
c.  Remove re-usable containers from the Site following proper decontamination.  

Document container recipient; and 
 
d.  Decontaminate and demolish all containers not suitable for re-use.  Demolition 

may be performed on or off-site.  Secure a certificate of destruction for each item 
demolished.  Transport tank demolition debris off-site for recycling or disposal. 

 
 Task 4 - AST Containment Area Decontamination - The purpose of this task is to 
decontaminate the former AST containment areas.  The following activities will be 
performed as part of this task: 
 

a.  Sample and analyze residual sludge (if any) within the containment berms to 
evaluate management options and facilitate waste classification (if needed); 

 
b.  Remove and manage the sludge {include sludge removal/handling methods} (if 

any) in accordance with all applicable state and federal regulations; 
 
c.  Pressure-wash the concrete floor and berms of the former AST Tank Farm and 

manage all washwater in accordance with all applicable state and federal 
regulations; 

 
d.  Breach concrete berms {include methods & locations}in the former AST area at 

one or more locations as needed to preclude potential future water accumulation 
within this area; and 

 
e.  Secure all records documenting the sludge characterization and subsequent 

management. 
 

D.  Emissions Control 
 
 The emissions control plan described above will be implemented throughout the 
removal and material-handling phases of the removal action to control air emissions.  As 
noted therein, the air exhaust from any vacuum trucks and any other exhaust that potentially 
could contain volatile emissions shall be captured and treated onsite with vapor-phase 
carbon. 
 
E. Site Restoration and Demobilization 
 
 After completion of the removal action, the temporary roads and work areas will be 
dismantled and removed.  Personnel, equipment, office trailer, supplies and incidentals that 
were used on the removal project will be removed from the site, unless required for 
the completion of other work at the Site. 
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F.  Preparation of Final Report 
 
 Following satisfactory completion of all removal activities described herein, a Final 
Report describing all activities performed shall be prepared and submitted to the RPM/OSC 
for review and approval.  The Final Report shall conform, at a minimum, with the 
requirement set forth in Section 300.165 of the NCP entitled "OSC" Reports."  The Final 
Report shall include a listing of quantities and types of materials removed off-site or handled 
on-site, a discussion of removal and disposal options considered for those materials removed, 
a listing of the ultimate destination(s) of those materials, a presentation of the analytical 
results of all sampling and analyses performed, and accompanying appendices containing all 
relevant documentation generated during the removal action (e.g., manifests, invoices, bills, 
contracts, and permits). {include pictures and costs} 
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